MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 FaxNo.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 37

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite

Date: August 24, 2005

Present: Timur Tecimer - Overton Moore

Stephane Wandel, Dennis Carlson, Mario Stavale - Boeing Realty Corp.
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang, Jon Severson - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 37
37.1  Schedule Analysis:

A, The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4. New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased
from (40) forty to (63) sixty days due to added piping.

5. Charles to update schedule. When all North and South piping work
are completed.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
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37.1 Continued...

Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.

37.2  Current Schedule Impact Issues:

A. Excess dirt onsite.

6/8/05

Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.

6/15/05 A total of +/- 5,000 yds were hauled to Seal Beach on June 10,
2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite.

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south
side stopped.

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on
August 9, 2005.

7/13/05 Stephane suggested a 3-way split on export cost for the
remaining excess dirt between Millie and Severson, Haley &
Aldrich and Tait.

7/20/05 No change in status.

8/10/05 ICS to provide pricing for export to dump site.

8/17/05 Three (3) options of export were provided to Boeing for review.
We would like to export on September 6, 2005.

8/24/05 Stephane to decide by August 31, 2005.

B. Schedule impact on south side due to additional environmental piping add.

7/6/05 The environmental work will be complete by August 9, 2005 at
N, W, and S sides. The truck apron area will be completed by
September 1, 2005.

7/13/05 Truck apron environmental work to complete by September 6,
2005.

8/3/05 Scott Zachary indicated the south area piping will extend to
August 19, 2005.

8/10/05 South and North area piping to complete concurrently on
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37.3  Jobsite Activities:

A. Environmental work on-going.
B. West driveway demolition completed.

C. Grader commenced on August 24, 2005.

D. Glass and metal on-going. The remaining glass material to arrive on August
31, 2005.

E. Site concrete to commence next week.

E. Asphalt to commence on September 6, 2005.

G. T.I. office work on-going.

Forward from Job Meeting No. 36 - 8/17/05
364  Floyd to provide asphalt inspection company.
8/24/05 Koury Enigneering

36.5 Dave Harper to call landscape Architect to walk job and identify all trees/shrubs
relocation due to environmental piping underground.

36.6  Scott Z. to provide details of curbs/ramps at vent enclosure to Dave Harper.
Forward from Meeting Minutes No. 35 - 8/10/05
354 City inspector will not provide inspection for the 2" electrical conduit on east
— property line. He claims that this is a DWP inspection item due to work not shown
on "DWP red-line" plan. Dave Harper to call Moote Group to resolve.
8/17/05 Scott Z. to work directly with B.D.B., Inc.

Forward from Meeting Minutes No. 8 -2/2/05
85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.

3/9/05 Awaiting pricing.

3/16/05 Pricing will not be available until truck apron well construction
commences.

6/22/05 Pricing to be available in (2) two weeks.

7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.

7/13/05 Price to be available next week.

7/20/05 Price to be available on August 9, 2005. _&.,,, f;
5 LD

Safety:

a. Incident/ Accident:
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8.5 Continued...

1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.

2. One (1) environmental pipe at office area was damaged and repaired on

April 12, 2005. It was installed too shallow at the footing.

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.

4, WDC hit the power lines at east property line on June 20, 2005. No injuries
and damages.

5. One underground pipe was hit by B.D.B. Incorporated close to the front entry
on August 22, 2005. Repair work was completed on the same day. No
injuries.

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.

2. February 2, 2005.

3. February 8, 20005.

4. February 15, 2005.

5. February 22, 2005.

6. March 2, 2005.

7. March 8, 2005.

8. March 16, 2005.

9. March 23, 2005.

10. March 29, 2005.

11.  April 5, 2005.

12.  April 12, 2005.

13.  April 20, 2005.

14. April 26, 2005.
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8.5 Continued...

15.  May 4, 2005.

16.  May 11, 2005.

17.  May 19, 2005.

18.  May 24, 2005.

19.  June1, 2005.

20.  June 7, 2005.

21. June 14, 2005.

22. June 22, 2005.

23.  June 29, 2005.

24.  July 7, 2005.

25.  July 12, 2005.

26.  July 20, 2005.

27.  July 27, 2005.

28. August 3, 2005.

29. August 10, 2005.

30. August 17, 2005.

31.  August 24, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER’S FIELD ORDER.

cc: Floyd Younkin - Overton Moore
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e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

§61¥600-90-309

29-Aug-05
ngil' SNo Vendor Name Issue Stopped Work Process Required Response  Bulletin ID
001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005
008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05
0089. B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05
010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05
011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05
012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05
013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05
014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05
015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05
016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05
018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05
Job No. 03653 Page No: )



961¥600-90-3084

Stopped Work

RFI No Vendor Name Issue Process Required Response  Bulletin ID

020 ‘KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05

022 CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3/7/05

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05

028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05

034 PANELIZED STRUCTURES ! SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05

041 PENNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05

042 PANELIZED STRUCTURES, TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05
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Vendor Name Issue Stopped Work Process  Required Response  Bulletin ID
RFI No
043 B.D.B. ELEC/INC. PANEL BOARD "PH" No 6/22/05 6/24/05
044 B.D.B. ELEC/INC. FIXTURE FX-D No 6/23/05 6/24/05
045 PANELIZED STRUCTURES, DETAIL SD-4 #15 No 6/30/05 7/5/05
046 HALLIN AND HERRERA, INC  PUMP ROOM Yes 6/30/05 7/5/05 7/18/05
047 TRANSFORMER VS. BUILDING SIGN & SIDEWALK Yes 6/30/05 7/6/05 7/18/05
048 EMBED PLATE AND ROOFING MATERIAL No 6/30/05 7/6/05
049 RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN No 7/8/05 7/11/05 7/18/05
WAREHOUSE
050 PHOTO CELL FOR WALL PACKS No 7/11/05 7/18/05 7/19/05 018
051 NORTH WALL AT STAIR #2 No 7/12/05 7/14/05 7/18/05
052 WAREHOUSE PAINT COLOR No 7/12/05 7/18/05 7/18/05
053 SUPPORTS AT RESTROOM COUNTER TOPS No 7/12/05 7/15/05 7/18/05
054 B.D.B. ELEC/INC. ELECTRICAL FOR LANDSCAPE CONTROLLER No 7/19/05 7/20/05
057 B.D.B. ELEC/INC. MOUNTING OF TRANSFORMER "T-1" No 7/25/05 7/25/05
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Millie and Severson, Incorporated

Submittal Log for: BOEING-HARBOR GATEWAY

KEY: SD =Shop Drawings

PD = Product Data

A = Approved As Noted
R = Revise and Resubmit (Rejected)

MD = Mix Designs P = Pending
S =Samples C = Closcd
29-4 ng-05 A/R = Partially Approved/Partially Rejected
Trade Seq. Rev. Subcontractor  Submittal Description Location DateRequired Submitted Returned BacktoSub  Status
036 001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/2004 174/2005 1/1/2005 A
064 002 HALLIN ANDHE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A
064 003 HALLIN AND HE  PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A
020 004 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A
JURASTONE GRAY-BLUE
005 005 CALCON STEEL.  SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/472005 176/2005 A
EMBED, LEDGERS
014 006 FML LININGS, IN  S: GEOTEXTILE 1/14/2005 1/21/2005 1/24/2005 A
014 007 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 1/21/2005 1/2472005 A
014 008 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 /2172005 1/24/2005 A
METHOD
023 009 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 112172005 A
064 010 HALLIN ANDHE PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A
064 011 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/4/2005 A
SLAB
064 012 HALLIN AND HE PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/4/2005 A
BUILDING PANELS
064 013 HALLIN AND HE  PD: MIX DESIGN #1227 - TILT-UP 12/29/2004 12/30/2004 17412005 A
SCREEN WALLS
064 014 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A
064 015 HALLIN AND HE PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005 A
UNDER PANELS
020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 171072005 1/14/2005 A
MEMBRANE FOR CERAMIC TILE.
035 017 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 1712/2005 A
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Trade Seq. Rev.ﬂvvapec Subcontractor  Submittal Description Location o DateRequired Submitted Returned Back to Sub  Status

005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/0  1/13/2005 172772005 A
SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

034 019 0 K & S AIRCONDI PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 1/29/2005 2/312005 R
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

034 019 1 K & S AIRCONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 ¢
034 019 2 K & S AIR CONDI PD: CARRIER HVAC 2/14/2005 2/22/2005 3/212005 A
070 020 0 G.M.A. CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 1/17/2005 1/24/2005 1/27/2005 A 4
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1/17/2005 112412005 1/27/2005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
030 024 O B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 113172005 R
035A 025  © NATIONAL FAIL- SD: FIRE ALARM PLANS 1/21/2005 3/18/2005 312172005 A
050 026 O WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A
o1 027 0 DOCK PROS INC  PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/412005 A
021 028 0 SANDERS & WO  S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0© SANDERS & WO  S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 o0 SANDERS & WO  S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 1 GLOBAL STEEL  PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A
029 034 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R
029 035 I GIOBAL STEEL  PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/2005 2/1472005 2/16/2005 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 2/2/2005 21112005 2/172005 A
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Trade Seq. Rev. Subcontractor  Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

035 038 GENERAL UNDE  SD: FIRE PROTECTION PLANS 2/712005 2/25/2005 3/24/2005 A
(COMPLETE)

035 039 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/12005 2/25/2005 312412005 A
AREA 1

035 040 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/712005 2/25/2005 312412005 A

035 042 GENERAL UNDE  PD: FIRE PUMP SUBMITTAL 2712005 2/25/2005 3/24/2005 A

040 043 PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A

013 044 AAA ROOFING B PD: ROOFING SUBMITTAL 2/1172005 2/21/2005 2/2312005 A

090 045 UNIVERSAL ME  S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 Z63

090 046 UNIVERSAL ME  S: ARMSTRONG SHEET VINYL 2/11/2005 2/21/2005 2123/2005 A
MEDIPOINT COLOR #87704

090 047 UNIVERSAL ME  S: VPl WALL BASE COLOR 14 2/11/2005 2/21/2005 2/23/2005 A

006 048 CRANEVEYORC SD: HANDRAIL SHOP DRAWINGS 2/18/2005 3/29/2005 A

006 049 CRANEVEYORC S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 312972005 A

030 050 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 31312005 A
LIGHTING PACKAGE

023 051 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R SPANDREL

023 052 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/2312005 A
2000R

023 053 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A

023 054 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/17/2005 3/22/2005 A

059 055 LANDSCAPEDE  PD: LANDSCAPE & IRRIGATION 312172005 3/25/2005 3/30/2005 A

108 056 L.A. STEELCRAF  §: BIKE RACK COLOR CHART 4/1/2005 4/1/2005 A

040 057 PANELIZED STR  SD: J1, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A

050 059 WEST COAST DO SD: ROLL UP DOOR 6/9/2005 P

048 060 BUILTRITEFEN S: TANSLAT 6/22/2005 6/22/2005 A
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back toSub Status

021 061 0 SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 7/19/2005 8/11/2005 8/12/2005 A

038 062 0 EUROCRAFT CA  SD: CABINET 8/2/2005 8/11/2005 8/12/2005 A
Job No.: 03653 Page No. 4




